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INTRODUCTION 
 
The 200 Area Remediation, Project Baseline Summary (PBS) RL-CP01, Work Breakdown Structure (WBS) 
3.3.1.4, 3.3.1.5, 3.3.1.6, 3.3.1.7, 3.3.1.8, 3.3.1.9, and 3.3.1.11 consists of Project Management & 
Support, CP Facility S& M, CP Facility Transition, CP Facility D&D, the Equipment Disposition Project, and 
CP Waste Site Remediation. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of December 2002. 
 

NOTABLE ACCOMPLISHMENTS 
 
200 Area Surveillance & Maintenance Project – Pumping of approximately 35,000 gallons of water 
from the C Cell pit at 224-T was initiated, and preparations for cleanup of Nitric Acid leak at the PUREX 
Facility were completed according to plan. 
  
Equipment Disposition Project – The removal of two rail flat cars from the site was completed in 
December and the super stretch work scope completion letter was issued to RL nine months ahead of 
schedule.  
 
Central Plateau D&D Activities – The Decontamination Contract with TMR Associates, LLC was 
initiated, the Characterization Contract with Eberline Services, Inc. was initiated, the Non-destructive 
Assay Contract with Canberra Industries, Inc. was initiated, and site demolition activities continued. 
 
200 Area Waste Site Remedial Actions – The Tanks/Lines/Pits/Boxes/Septic Tank/Drain Fields 
Operable Unit (OU) RI/FS work plan was delivered to RL completing TPA Milestone M-013-00M as 
scheduled, and two additional wells were installed at SST Waste Management Area TX-TY 18 days ahead 
of the December 31, 2002 due date.  In addition, eight test pits were completed to collect field 
information to characterize three waste sites in support of the Chemical Sewers OU remedial 
investigation, and five temporary monitoring probes in the low-level burial ground were sampled. 

 
 
 
 
 
 
 
 
 
 
 
 



PHMC Environmental Management Performance Report                December 2002 
Section G                                       200 Area Remediation  

    

DOE/RL-2000-76, Rev. 26 200 Area Remediation G: 2 
 
 

SAFETY 
The Central Plateau Remediation Project (CP) has achieved 817,929 safe work hours since the last Days 
Away from Work case.  The OSHA Recordable case Rate is 1.4, and the overall rating for CP is green. 
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CONDUCT OF OPERATIONS 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT 
 
None identified at this time. 
 

UPCOMING ACTIVITIES 
 

    
Submit 200-CW-1 Gable Mountain Pond/B Pond and Ditch Cooling Water Group Feasibility Study by 
March 31, 2003. 
 
Submit 200-CW-5 U Pond/Z Ditches Cooling Water Group Remedial Investigation Report by May 31, 
2003. 
 
Submit a Proposed Plan to EPA and/or Ecology to conduct Remedial Action(s) for Source Control at High-
Risk Waste Site(s) by June 30, 2003. 
 
Complete Chemical Sewer Group Field Work Through Sample Collection and Analysis by September 30, 
2003. 
 
Complete demolition activities at 233-S and 233-SA facilities. 
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MILESTONE ACHIEVEMENT 

FH Contract Milestones 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MSN Title Type Due Date
Actual 
Date

Forecast 
Date Status/Comments

M-15-41B
Submit 200-TW-1 and 200-TW-2 OU 
Remedial Investigation Report to 
EPA and Ecology

TPA 10/30/02 10/23/02 Complete

TRP-38-803 Complete Installation of New  Roofs 
on PUREX & B Plant

RL 11/30/02 11/18/02 Complete

M-24-56 Install Tw o Additional Wells at SST 
Waste Management Area TX-TY.

TPA 12/31/02 12/13/02 Complete

M-13-00M Submit 1 200 NPL RI/FS (RFI/CMS) 
Work Plan

TPA 12/31/02 12/30/02 Complete

M-15-38A
Submit 200-CW-1 Gable Mountain 
Pond/B Pond and Ditch Cooling 
Water Group Feasibility Study

TPA 3/31/03 On Schedule

M-15-40B
Submit 200-CW-5 U Pond/Z Ditches 
Cooling Water Group Remedial 
Investigation Report

TPA 5/31/03 On Schedule

M-15-47

Submit a Proposed Plan to EPA 
and/or Ecology to conduct Remedial 
Action(s) for Source Control at High-
Risk Waste Site(s) 

TPA 6/30/03 On Schedule

M-15-39A
Complete Chemical Sew er Group 
Field Work Through Sample 
Collection and Analysis

TPA 9/30/03 On Schedule

M-13-00N Submit 1 200 NPL RI/FS (RFI/CMS) 
Work Plan

TPA 12/31/03 On Schedule

M-020-00A

Submit Part B Permit Applications or 
Closure/Post Closure Plans for all 
RCRA TSD Units Except 216-A-10, 
216-A-36B, 216-A-37-1, 207-A 
South Retention Basin, 216-S-10 
Pond, 216-S-10 Ditch, 241-CX-70, 
241-CX-71, and 241-CX-72.

TPA 2/28/04 On Schedule

M-15-41C
Submit 200-TW-1 and 200-TW-2 OU 
Feasibility Sudy and Proposed Plan 
to EPA and Ecology

TPA 3/31/04 On Schedule

M-15-39B Submit 200-CS-1 Chemical Sew er 
Group Remedial Investigation Report

TPA 5/31/04 On Schedule

TRP-38-802 Decontaminate and Decommission 
the 233-S and 233-SA Facilities

RL 6/30/04 On Schedule

M-15-43B

Submit 200-PW-2 OU Remedial 
Investigation Report Including Past 
Practice Waste Sites in 200-PW-4 
General Process Waste Group

TPA 6/30/04 On Schedule

M-15-40C

Submit 200-CW-5 U Pond/Z Ditches 
Cooling Water Group Feasibility 
Study and Submit 200-CW-5 U 
Pond/Z Ditches Cooling Water 
Group Proposed Plan

TPA 10/31/04 On Schedule

M-13-00O Submit 1 200 NPL RI/FS (RFI/CMS) 
Work Plan

TPA 12/31/04 On Schedule

TRP-38-805 Complete Equipment Disposition 
Project (PUREX Cars)

RL 8/31/05 On Schedule
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MILESTONE ACHIEVEMENT (CONTINUED) 
FH Contract Milestones 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PERFORMANCE OBJECTIVES 
 

Outcomes: Transition Central Plateau to support long-term waste 
management 
 

Performance Indicator Status 
FHI-M3 – 200 Area Facility Disposition  
 Measure 1: Disposition Surplus Buildings 

and Rolling Stock 
 

 Super stretch: Disposition contaminated 
railcars and heavy equipment by 
September 30, 2003. 

This work was completed on December 20, 2002. 

S-5 – Demolish Excess Hazardous Facilities 

MSN Title Type Due Date
Actual 
Date

Forecast 
Date Status/Comments

M-15-46A

Submit 200 Area Chemical 
Laboratory Waste OUs Remedial 
Investigation Report, Including the 
Past Practice Waste Sites in the 200-
LW-1 and 200-LW-2 200 Area 
Chemical Laboratory Groups

TPA 10/31/05 On Schedule

M-15-39C

Submit 200-CS-1 Chemical Sew er 
Group Feasibility Study and Submit 
200-CS-1 Chemical Sew er Group 
Proposed Plan/Proposed RCRA 
Permit Modif ication

TPA 11/30/05 On Schedule

M-20-39
Submit 216-S-10 Pond and Ditch 
Closure/Post Closure Plan to 
Ecology

TPA 11/30/05 On Schedule

M-15-43C
Submit 200-PW-2 OU Feasibility 
Study and Proposed Plan/Proposed 
RCRA Permit Modif ication

TPA 12/31/05 On Schedule

M-15-44A Submit 200-MW-1 OU Remedial 
Investigation Report.

TPA 12/31/05 On Schedule

M-20-33

Submit 216-A-10 Crib, 216-A-36B 
Crib, 216-A-37-1 Crib, and 207-A 
South Retention Basin Closure/ Post 
Closure Plans to Ecology

TPA 12/31/05 On Schedule

TRP-38-804 Complete Equipment Disposition 
Project (212R Cars)

RL 6/30/06 On Schedule

M-15-46B

Submit 200 Area Chemical 
Laboratory Waste OUs Feasibility 
Study and Proposed Plan/Proposed 
Permit Modif ication, Including the 
Past Practice Waste Sites in the 200-
LW-1 and 200-LW-2 200 Area 
Chemical Laboratory Groups.

TPA 9/30/06 On Schedule
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 Performance Objective 2: Demolish Pu 
Concentration Facilities by September 30, 
2006. 

 

   • 233-S/SA D&D to slab on grade 
by June 30, 2004. 

• 224-B D&D to slab on grade by 
September 30, 2006. 

• 224-T D&D to slab on grade by 
September 30, 2006. 

233-S/SA on schedule. 

S-6 – Cleanup and Protect Hanford Groundwater 

 Performance Objective 2: Transition the 
Central Plateau. 

 

  Performance Objective 2a: 
Remove U Plant ancillary facilities, 
remediate U Plant waste sites, and ready 
U Plant for demolition in accordance with 
Records of Decision by September 30, 
2006. 

 

   • U Plant ancillary facilities to slab 
on grade 

• U plant area high risk wastes sites 
remediated 

• U Plant D&D ready. 

Planning under way. 

   Performance Objective 2b: 
Complete area closures based on 
comprehensive area plan including BC 
cribs and trenches and BC control 
area by September 30, 2006. 

 

   • Remediate BC cribs, trenches, 
pipelines, and the BC control area 
surface cleanup. 

Planning under way. 

 

FY03 SCHEDULE/COST PERFORMANCE 
Cost/schedule performance is not available for this reporting status; data will be provided during the next 
reporting period based upon contract baseline updates as submitted to RL on January 30, 2003. 

FUNDS MANAGEMENT 
FY 2002 FUNDS VS ACTUALS 

($000) 
     
    
      

    

      
    

FH Funds 
Reallocation 

 September 
Actuals Variance

Central Plateau 
RC02, RC06, CP01,SS03, SS04

Project Completion    - Operating 12,157$            12,157$          -$                

             P      Post 2006 - Operating 56,290$            56,230$          60$                  

                       - Line Item -$                       -$                    -$                   

Total 68,447$            68,387$          60$                

[Status through December 2002]
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ISSUES 
 

Technical, Regulatory, External and DOE Issues and DOE 
Requests 
 
None identified at this time. 
 

 
BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 

 
None identified at this time. 
 


